



Proactive by Design

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT



MEMORANDUM

To: Joseph Martella, RIDEM
James Ball, RIDEM

From: Sophia Narkiewicz, GZA
Dave Rusczyk, GZA
Jim Clark, GZA

CC: Michele Leone, National Grid
William Howard, National Grid
Jesse Edmands, National Grid

Date: October 2, 2017

Re: Site Response Action Status Report – September 1st to September 30th, 2017
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934

The following summarizes response actions completed at the Former Tidewater Facility for the period September 1st to September 30th, 2017, as well as planned activities.

SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- Initiated performance of limited design investigations (LDI). As described in the *Limited Design Investigation Work Plan* (LDI Work Plan) submitted to RIDEM on June 26th, 2017, these investigations included performance of test pits and the collection and analysis of soil samples. The results of the LDI will be used to facilitate development of the Site remedy design. A public notification regarding the LDI activities was issued on August 22, 2017. GZA performed full time oversight to manage and document the LDI activities and conducted air quality monitoring consistent with the project-specific Air Quality Monitoring Plan. Air monitoring data was posted on a weekly basis on the Tidewater website (www.tidewatersite.com) and the bulletin boards located at the end of Tidewater Street and Bowles Court. No exceedances of specified air monitoring limits have been detected.

FUTURE RESPONSE ACTION WORK/SCHEDULE

- Continue quarterly NAPL monitoring and recovery. The next event is scheduled for October 2017.
- Continue annual groundwater sampling. The next event is scheduled for October 2017.
- Continue Site visits to document security conditions and sheen observations.



- Continue performance of LDI activities, including exploratory borings. We currently anticipate the field activities will be completed in November 2017.

If you have any questions, call GZA (401-421-4140) or call National Grid (Jesse Edmands at 781-907-3682 or Michele Leone at 401-784-7337).

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- September 2017 final.docx