

MEMO



530 Broadway
Providence
Rhode Island
02909
401-421-4140
Fax: 401-751-8613
<http://www.gza.com>

TO: Joseph Martella- RIDEM
James Ball - RIDEM

FROM: Meg Kilpatrick – GZA

CC: Michele Leone – NGRID
Bill Howard - NGRID
James Clark - GZA

DATE: November 6, 2013

FILE NO.: 05.0043654.00

RE: Site Response Action Status Report – October 1 through October 31, 2013
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022

The following summarizes response actions completed at the above-referenced site for the period October 1, 2013 through October 31, 2013.

SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- Completed the quarterly NAPL and groundwater gauging and recovery round. Field activities were completed between October 29 and 30, 2013.
- Completed minor earthwork associated with the electrical substation project. This excavation work was performed on October 15 and 16, 2013.
- Submitted report to RIDEM summarizing the results of the soil gas sampling and analyses. This report, dated October 1, 2013 and entitled “Site Investigation Report Addendum,” was submitted to RIDEM on October 2, 2013. The report has also been posted to National Grid’s Tidewater website (www.tidewatersite.com).
- Prepared and submitted a final Public Involvement Plan (PIP) for the Site. The final PIP was submitted to RIDEM on October 16, 2013 and has been posted to National Grid’s Tidewater website (www.tidewatersite.com).

FUTURE RESPONSE ACTION WORK/SCHEDULE

- Continue quarterly NAPL monitoring and recovery. The next event is scheduled for January 2014.
- Continue Site visits to document Site security conditions and sheen observations.
- Continue aboveground work associated with the electrical substation project. All earthwork associated with the substation upgrades is complete. The remainder of the work associated with the electrical substation upgrade project will consist of aboveground work within the substation and buildings. It is currently anticipated that the aboveground work associated with the substation upgrades will continue until the end of 2013.



Please call me if you have any questions at 401-421-4140 Ext. 2719 or Michele Leone at 781-907-3651.

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- October 2013 final.docx