

CHANGES IN TMDL SCHEDULE

TMDLs to Be Completed

Waterbody	FY 2002-2003 Work Plan	FY 2004-2005 Work Plan
▪ Barrington/Runnins (pathogens)		▪ Final Approval 9/02
▪ Narrow River, Gilbert Stuart Brook, Mumford Brook (pathogens)	▪ 12/31/01	▪ Final Approval 4/02
▪ Sakonnet River , The Cove at Island Park (pathogens)	▪ 12/31/01	▪ 12/03
▪ Kickemuit Reservoir (pathogens, nutrients/excess algae/turbidity)	▪ 12/31/01	▪ 12/03
▪ Saugatucket River, Mitchell Brook, Rocky Brook, and Indian Run (pathogens)	▪ 12/31/01	▪ Final Approval 8/03
▪ Indian Run (metals)	▪ 6/30/02	▪ 6/04
▪ Saugatucket Pond(nutrients/noxious aquatic plants)	▪ 12/31/01	▪ 6/04
▪ Providence River, Seekonk River (hypoxia/nutrients)	▪ 6/30/02	▪ 6/04
▪ Palmer River	▪ (pathogens) - 12/31/01 ▪ (nutrients) - 6/30/02	▪ (pathogens)Final Approval 5/02 ▪ (nutrients) 6/05
▪ Mashapaug Pond	▪ (hypoxia/nutrients) - 12/31/02	▪ (hypoxia/nutrients) 6/04 ▪ (pathogen) 6/04
▪ Crooked Brook (pathogens)	▪ 12/31/02	▪ Final Approval 2/03
▪ Sands Pond (Block Island) (excess algae/taste/phosphorus & odor/turbidity)	▪ 6/30/02	▪ 6/04
▪ Ninigret and Green Hill Ponds and Teal Brook, Factory Pond Brook (pathogens)	▪ 6/30/02	▪ 12/03
▪ Greenwich Bay, Buttonwoods Cove, Brushneck Cove, Hardig Brook Greenwich Cove, Warwick Cove, Apponaug Cove	▪ (pathogens, nutrients/hypoxia) 6/30/02 ▪ (nutrients/hypoxia) - 6/30/02	▪ (pathogen) 12/03 ▪ (nutrients/hypoxia) 12/04
▪ Baker Creek, Dark Entry Brook, Fosters Brook, Greenwood Creek, Maskerchugg River, Southern Creek (Carpenter Brook), Tuskatucket Brook(pathogens)	• (included as part of Greenwich Bay TMDL)	▪ 12/03
▪ Woonasquatucket River (metals, pathogens)	▪ 12/31/02	▪ 12/05
▪ Yawgoo Pond (excess algae/hypoxia/ phosphorus), Barber Pond (hypoxia), Chickasheen Brook (noxious aquatic plans/ phosphorus)	• Not included in work plan but initiated in FY 02/03	▪ 12/03
TOTAL # of TMDLs	• 43	▪ 41

TMDLs to Be Initiated		
Waterbody	FY 2002-2003 Work Plan	FY 2004-2005 Work Plan
<ul style="list-style-type: none"> Blackstone River (pathogens, metals, biodiversity), Mill River (metals), Peters River (pathogens, metals), Valley Falls Pond (biodiversity, metals, pathogens, nutrients/hypoxia/excess algae growth) 	<ul style="list-style-type: none"> To be initiated 	<ul style="list-style-type: none"> Initiated in FY 02/03, but significantly delayed
<ul style="list-style-type: none"> Ten Mile River (Pb, biodiversity), Turner Reservoir (nutrients, metals), Slater Park Pond (pathogens, nutrients) 	<ul style="list-style-type: none"> To be initiated 	<ul style="list-style-type: none"> Not initiated or included due to budget shortfall
<ul style="list-style-type: none"> Pawcatuck River (hypoxia, pathogens), Little Narragansett Bay (pathogens) 	<ul style="list-style-type: none"> To be initiated 	<ul style="list-style-type: none"> Initiated in FY 02/03, but significantly delayed
<ul style="list-style-type: none"> Long Brook, Burnt Swamp Brook, Catamint Brook, Ash Swamp Brook (pathogens) 	<ul style="list-style-type: none"> To be initiated 	<ul style="list-style-type: none"> Not initiated or included due to priority shift
<ul style="list-style-type: none"> Spectacle Pond (phosphorus/excess algae) 		<ul style="list-style-type: none"> To be initiated
TMDL's Planned for FY 04 / 05, but Discontinued		
Waterbody	FY 2002-2003 Work Plan	FY 2004-2005 Work Plan
<ul style="list-style-type: none"> Upper Narragansett Bay (hypoxia) 	<ul style="list-style-type: none"> To be initiated 	<ul style="list-style-type: none"> Suspended
<ul style="list-style-type: none"> Pt Judith Pond (pathogens) 	<ul style="list-style-type: none"> To be initiated 	<ul style="list-style-type: none"> Initiated in FY 02/03 (NSSP shoreline survey); suspended in FY04/05
<ul style="list-style-type: none"> Wickford Harbor (hypoxia) 		<ul style="list-style-type: none"> Earlier plans to initiate in FY04/05 abandoned
<ul style="list-style-type: none"> Green Hill Pond (nutrients) 		<ul style="list-style-type: none"> Earlier plans to initiate in FY04/05 abandoned
<ul style="list-style-type: none"> Bissel Cove (pathogens) 		<ul style="list-style-type: none"> Initiated in FY02/03; suspended in FY04/05
<ul style="list-style-type: none"> Mt Hope Bay (nutrients/hypoxia) 		<ul style="list-style-type: none"> Earlier plans to initiate in FY04/05 abandoned

Acronyms:

TMDL: Total Maximum Daily Load

FA - Final Approval

NSSP - National Shellfish Sanitation Program