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Rhode Island Department of Environmental Management Work Plan
Progress Report 2000 and Update 2001

Introduction
This is the Department's work plan progress report for the State Fiscal Year (FY) 2000 (July 1, 1999 to
June 30, 2000) as well as an update of Department strategies for the remainder of FY2001 (to June 30,
2001).

In September 1999, DEM developed the first Department-wide work plan to focus on environmental
priorities and results. The work plan is organized around seven broad goals: clean air, clean and plentiful
water, livable communities, healthy ecosystems, viable natural-resource-based industries, abundant open
space and recreation, and open and effective government. For each of the seven goals, the table herein
provides detail regarding major progress to date and major changes and initiatives for FY2001. The
following are some highlights.

Open Space Preservation. The Department increased the number of acres acquired by 65% - from 932
in FY1999 to 1,427 in FY 2000 - and has entered into agreements to acquire another 1,015 acres in
FY2001, while negotiating on another 5,259 acres for acquisition. The Department also assisted efforts by
the Governor, the General Assembly, the State’s Congressional Delegation and others to promote
passage of the federal Conservation and Reinvestment Act (CARA) and the $34 Million Open Space
bond issue. The availability of state and federal funds will enable the Department and its partners to keep
pace with the goal of acquiring and protecting 29,000 acres by 2010.

Fisheries. Despite prior successes in rebuilding some species, such as striped bass and weak fish,
further work is necessary to rebuild lobsters, winter flounder and other species in accordance with the
1996 federal Sustainable Fisheries Act requirements. This Act mandates rebuilding stocks by 2006. The
Department stocked 300,000 lobsters this summer, well in advance of the December 31st deadline, as
part of its program to restock 1.5 million lobsters over 5 years with funds from the North Cape Oil spill.
The Department is working with the legislature, commercial fishing industry, URI, and environmental
groups to address short- and long-term commercial fisheries issues - with particular focus on restructuring
the State’s commercial fishing license system - in a process facilitated by the URI Coastal Institute.

Restoring Habitat and Water Quality. The Department signed a Memorandum of Understanding with
the Coastal Resources Management Council, formalizing the collaborative coastal habitat restoration
program approach developed by the agencies and their partners. Water quality restoration strategies for
the Runnins, Barrington, and Hunt Rivers, and Fry and Scrabbletown Brooks were completed. Among
those that are in development and expected to be completed by the end of September 2001 are: Narrow
River, Gilbert Stuart Brook, Palmer River; Sakonnet River/Island Park Cove; Kickemuit Reservoir,
Saugatucket River and Pond; Mitchell and Rocky Brooks; Ninigret and Green Hill Ponds.

To help restore freshwater wetlands, the Department collaborated with URI on a project that identifies and
prioritizes wetland restoration opportunities. After an initial test of the methods in a 3.5 by 3.5-mile area in
the Woonasquatucket River watershed, the initiative is expanding to the entire watershed. This will put
the wetlands along the Woonasquatucket in an excellent position for restoration funding by the newly
formed Rhode Island Corporate Wetlands Restoration Project.

Regulatory Streamlining. The Department achieved significant reductions in permitting, processing and
complaint response backlogs. The most significant permitting backlog reductions were in the RIPDES
program that regulates wastewater treatment plant operations. The backlog of major RIPDES permits
declined from 19 in December of 1999 to 9 in September 2000. The Department has also nearly
eliminated the 350 case backlog in wetland complaints by reassigning staff and filling a vacancy. The
average time to issue ISDS permits is now 30 days. However, additional work is needed on the process
for applications for variances, which take 4 to 6 months to process.
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Computerization of permit tracking is also moving forward as scheduled. The Department expects to fully
implement the Permit Process Tracking and Information System by June 2001. The system will enable
DEM to process and track permit applications more efficiently through concurrent reviews among DEM
divisions.

The Department adopted new Guidelines for Administrative Inspections describing professional standards
and procedures for conducting inspections with due respect for private property rights. The Department
will monitor the effectiveness of the guidelines and improve them if necessary in the coming year.

Finally, DEM began working with stakeholders on two major task forces in the last year, one for the
wetlands program and one for the ISDS program. Both groups will be finalizing their recommendations
this winter. As a result of these meetings, stakeholders made major recommendations to increase
effectiveness of wetlands and ISDS permitting that will be implemented in early 2001.

Asset Protection. The Department broke new ground with the Asset Management Study (AMS) of Parks
and Recreation facilities. The AMS identifies and prioritizes repair and replacement needs and costs for
both the capital and operating budgets and recommends funding strategies to preserve and enhance the
system. The Department is conducting another AMS as a basis for protecting facilities in the Forest
Environment program. The AMS is being reviewed as a possible model for other state agencies.

Sustainable Watersheds. This new initiative created partnerships that include federal, state. local, and
non-profit, organizations working to pull together existing programs and funding, seek new funding, and
coordinate plans to optimize the use of resources in the South County Watersheds and the
Woonasquatucket Watershed. A major accomplishment was the development of publications to assist
local governing bodies with planning, drafting ordinances, and identifying strategies that minimize impacts
to the environment and community character while planning for growth. Some of the publications
developed and published are: A Rapid Site Assessment Guide, South County Design Manual, Farmland
and Forestry Strategies, and a set of South County Watershed Model Ordinances. Staff provided training
to local officials on the use of these resources.

The partners obtained grants totaling $220,000 for projects in both watersheds to identify natural and
cultural resources and develop strategies to protect and restore them. The Woonasquatucket team also
obtained a $67,000 grant to inventory and prioritize reforestation opportunities.
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Clean Air

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Ozone and Particulates
Ozone
•  Summer 1999: 8 Hour Ozone standard

exceeded 18 times on 11 days.
•  Promulgated new NOx allocation program

regulations (to reduce ozone) September 30,
1999.

•  Implemented the Vehicle Inspection &
Maintenance program in January 2000.

•  Drafted heavy-duty diesel testing legislation
that passed during 2000 session.

•  Inspected 450 gasoline recovery systems to
ensure recovery systems are working properly
(91% of 500 target).

•  Ozone and Particulates
Ozone
•  Summer 2000: 8 Hour Ozone standard

exceeded 11 times on 8 days, reflecting
improvement from prior summer (perhaps
linked to cooler weather) but underscoring the
need to maintain aggressive ozone abatement
efforts.

•  Draft heavy-duty diesel regulations. On-road
testing will start January 2001.

•  Inspect 350 gasoline recovery systems.

Fine Particulates
•  Installed fine particulate monitors at 6 sites in

greater Providence.

Fine Particulates
•  Use monitoring results to determine whether

more action is needed in 2002.
•  Begin continuous monitoring at two new sites.
•  Continue intermittent monitoring at 6 sites.
•  Begin to analyze for selected pollutants

(carbon, sulfate, nitrate, and metals).
Air Toxics
•  Received $500,000 from EPA to add four

monitors in metropolitan Providence; improve
monitor/lab in East Providence.

•  Adopted medical waste incinerator regulations
that will result in substantial reductions in
mercury and other air toxics.

•  Drafted regulations for internal review to target
risk management and accidental release
programs to minimize exposure of public to air
pollution from large users of toxic materials.

Air Toxics

•  Implement new medical waste regulations and
work with hospitals on upgrade/closure by
August 2001.

•  Finalize regulations and promulgate by March
2001.

Greenhouse Gas
Brown University conducted EPA funded
greenhouse gas inventory for Department.

Greenhouse Gas
Work with RI and regional stakeholders to develop
a framework for a greenhouse gas action plan to
reduce emissions and increase competitiveness
through energy efficiency and alternative
transportation. Target: framework April 2001, action
plan April 2002.
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Clean Water

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Abating bacterial contamination and excess
nutrient enrichment

Water quality restoration strategies- Total Maximum
Daily Loads (TMDLs): Developing TMDLs requires
finding out the specific causes of water quality
impairment for each water body and tailoring
solutions to specific conditions. The Department is
required by federal mandate to complete
approximately 230 TMDLs for all impaired waters by
2014.

DEM continued development of TMDLs with
stakeholder input and public meetings.
•  Completed development of 5 draft TMDLs:

Barrington, Runnins, and Hunt Rivers, Fry
Brook, Scrabbletown Brook.

•  Restoration activities continue at Stafford Pond,
a drinking water supply.
•  Town of Tiverton public education efforts:

fact sheets, workshops, site visits.
•  DEM awarded Tiverton a $35,000 grant to

develop an on-site wastewater management
plan.

•  DOT designed improvements and BMPs for
storm drains entering the pond.

•  A new Watershed Watch volunteer is
monitoring the pond.

•  Began restoration of the Barrington/ Runnins
River to allow re-opening to shellfishing
•  DOT funded design for a stormwater project

on the Runnins River.
•  Assisted the State of MA and Town of

Seekonk in planning to address stormwater
at Stream Number Two.

Abating bacterial contamination and excess
nutrient enrichment

TMDLs
•  Finalize TMDLs by December 2000:

Barrington, Runnins, and Hunt Rivers,
Scrabbletown Brook, and Fry Brook.

•  Finalize TMDLs by September 2001: Narrow
River, Gilbert Stuart Brook, Palmer River;
Sakonnet River/Island Park Cove; Kickemuit
Reservoir, Saugatucket River & Pond; Mitchell,
& Rocky Brooks; Ninigret & Green Hill Ponds.

•  Continue development of TMDLs that will be
completed beyond September 2001:
Providence & Seekonk Rivers, Greenwich Bay,
its tributaries and coves (Hardig Brook,
Buttonwoods, Brushneck, Apponaug, Warwick,
and Greenwich Coves), Woonasquatucket
River, Blackstone River, Mill River, Peters
River, Valley Falls Pond.

•  Continue Restoration efforts for Barrington,
Runnins Rivers
•  Install pigeon screening at an overpass

(DOT).
•  Address an overflow at a pump station

prompted by a DEM Notification of
Violation (NOV) (East Providence).

•  Investigate illegal connections to storm
drains (East Providence).

•  Construct a stormwater BMP on Route 6
(DOT).

Combined Sewer Overflows (CSOs)
•  Reviewed and approved 30% design plans and

specifications for NBC-CSO Control Program.

CSOs
•  Begin review of 100% plans and specifications

for NBC-CSO Control Program, Phase I and
complete review of 100% of wet weather and
advanced treatment at Bucklin Point.
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Clean Water (Continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Abating bacterial contamination and excess
nutrient enrichment (continued)

Abating bacterial contamination and excess
nutrient enrichment (continued)

Nonpoint Source Pollution (NPS) and Stormwater
•  Awarded $1.536 million to local entities for

watershed restoration projects.
•  Received final approval for the Coastal Nonpoint

Source Pollution Plan in collaboration with
CRMC, EPA and OCZM; this is the second such
comprehensive plan in the country.

NPS and Stormwater
•  Begin major update to NPS Plan, to be

completed in FY02.
•  Issue an RFP for a minimum of $500,000 for

grant projects for watershed restoration, on-
site wastewater management, and stormwater
management.

•  Administer grants and assist local entities to
implement 19 watershed restoration projects.

•  Support development of 3 local stormwater
management plans in the Pawtuxet River
watershed.

Stormwater
•  Began program with stakeholders to develop

Phase II Stormwater Regulations for municipal
storm drains and small construction projects.

Stormwater
•  Finalize and begin to implement rules for

Phase II Stormwater Permits to improve
effectiveness of pollution reduction systems in
municipal drainage structures and small
construction projects.

Septic Systems
•  Approved two more nitrogen reducing septic

system technologies, including technical criteria
for a re-circulating sand filter.

Septic Systems
•  Revise ISDS Regulations to:

•  Update design standards and implement
soil based siting.

•  Require nutrient reducing ISDSs in critical
coastal areas.

Wastewater Treatment Facilities (WWTFs)
•  Issued permits with nutrient limits for 6 WWTFs:

Burrillville, Cranston, Warwick, West Warwick,
Smithfield and Woonsocket

•  Provided training and technical assistance to
WWTF operators for voluntary achievement of
interim nutrient reductions

•  Issued final approval for modifications to
Woonsocket WWTF for nutrient control

WWTFs –
•  Begin re-drafting 11 major permits to

incorporate refined water quality based limits; 4
to include nutrient limits

•  Continue providing training and technical
assistance on voluntary interim nutrient
reductions

•  Complete revision of Operation and
Maintenance Regulations for WWTFs

•  Review 5 submittals of WWTF upgrades that
address nutrient reduction
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Clean Water (continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Abating bacterial contamination and excess
nutrient enrichment (continued)

Public Education and Outreach
•  Developed draft outreach plan and materials

targeting urban rivers and upper bay:
•  Restoring Our Urban Rivers – for children;
•  Nutrient Pollution: Choking Our Rivers – for

adults;
•  Septic System Checkup, a septic system

inspection manual.
•  Published first statewide map of impaired waters

using Geographic Information System.
•  Held Wetlands open house (attended by

approximately 200), developed 5 new fact
sheets, and published Freshwater Wetlands
Permit Handbook to assist applicants.

Abating bacterial contamination and excess
nutrient enrichment (continued)

Public Education and Outreach
•  Initiate implementation of prioritized projects

outlined in draft outreach plan.
•  Distribute Septic System Checkup manual.

Assessment and Monitoring
•  Coordinated a Bay-wide dissolved oxygen

sampling effort with many partners.
•  Participated with New England Interstate Water

Pollution Control Commission (NEIWPPC) and
NE states to develop regional nutrient criteria for
all waterbody types.

•  Published State of the State’s Waters Report
(305b).

•  Following assessment of all state waters,
updated statewide listing of Impaired Waters –
those that do not meet their standard - (303d
List).

•  Began development of a strategy to reduce the
percentage of unassessed waters.

•  Continued collecting water quality data in rivers
with USGS and URI; conducted biological
monitoring at 45 river stations with Roger
Williams University.

•  Expanded the number of lakes monitored by
URI’s Watershed Watch program through grant
support.

•  Provided funding to implement best
management practices at 4 farms to control
nutrient and bacterial pollution in coordination
with USDA.

Assessment and Monitoring
•  Publish final report of the dissolved oxygen

study of Narragansett Bay by September 2001.
•  Continue to participate with NEIWPCC and NE

states to develop nutrient criteria for all
waterbody types.

•  Conduct a campaign through public education
to promote greater use of marina boat sewage
pumpout stations in compliance with no-
discharge regulations.

•  Coordinate with EPA on Bay Monitoring Plan;
seek funding for implementation.

•  Expand collection of baseline water quality
data as resources allow to eliminate gaps in
our understanding of water quality conditions.

•  Conduct mandatory triennial review of water
quality standards for significant rule and criteria
changes.

Toxics Toxics
•  Revise Pretreatment Regulations to reflect

changes to federal regs and incorporate
incentives for pollution prevention.
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Clean Water (Continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Dredging Dredging

•  Review Environmental Impact Statement for
the Providence River Dredge Project upon
submittal of studies of Army Corps of
Engineers.

Abating Volatile Organic Compounds And
Nitrates In Groundwater
•  Released biennial Wellhead Protection Report,

which includes updates on measures being
taken to prevent groundwater contamination in
public drinking water wells.

•  Administered grants ranging from $4,000 to
$11,000 awarded to 5 communities and 2
private water suppliers for wellhead protection
projects.

•  Continued groundwater sampling for nitrates in
the Pawcatuck watershed.

Abating Volatile Organic Compounds And
Nitrates In Groundwater
•  Revise rules for groundwater remediation to

reflect changing policies and integration of
Office of Water and Office of Waste roles in
groundwater remediation.

•  Begin updating 1989 groundwater protection
strategy with stakeholders.

•  Identify new strategies for addressing nitrate
contamination and private well issues.

•  Begin review of federal delegation of the
underground injection control (UIC) program to
meet new federal requirements and maintain
delegation and funding.

•  Revise 1984 UIC regulations to incorporate a
groundwater discharge program.

•  Issue four new grants for wellhead protection
and solicit new project proposals.

Narragansett Bay (see Healthy Ecosystems)



10 of 20

Livable Communities

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Watersheds
•  Initiated watershed partnerships in South

County and Woonasquatucket watersheds.
•  Established and coordinated South County

and Woonasquatucket Watershed teams.
•  Developed integrated projects and work

plans within DEM and other partners.
•  Organized the RI Watershed Partnership

Coordinating Council, with approximately
30 members from state and federal
agencies and non-profit organizations.

Watersheds
•  Develop Action Plans for South County and

Woonasquatucket pilot watersheds by June
2001. Incorporate Action Plans into
Department and other agencies’ (EPA, etc)
FY2002 work plans.

•  Develop sustainable watershed website by July
2001.

•  Develop RI Grant Guide by July 2001 to
identify funding sources for watershed
organizations and continue to explore options
to build capacity of local watershed
organizations.

•  Coordinate integration of the Watershed
Coordinating Council and Rivers Council.

•  Coordinate Watershed Educational Campaign
in DEM parks.

•  Received $67,000 Woonasquatucket Riparian
Buffer Zone Grant to inventory and prioritize
reforestation opportunities along the
Woonasquatucket.

•  Initiate the Woonasquatucket River Riparian
Buffer Zone Project: establish priorities and
select site to implement by July 2001. Integrate
into URI/DEM and the U. S. EPA wetland
restoration efforts.

•  Received $100,000 Woonasquatuket
Greenspace Project grant for watershed
communities to identify important natural and
cultural resources along the Woonasquatucket
and to develop strategy to protect and restore
these resources.

•  Implement the Woonasquatucket Greenspace
Project: develop priority natural, cultural, and
recreational map overlays for each community.
Assist communities in developing updated
comprehensive greenspace coverage.

•  Initiated the $120,000 South County
Greenspace Project for South County
watershed communities to identify important
natural, cultural, and recreational resources
and to develop an implementation strategy to
protect these resources.

•  Complete South County Greenspace Strategy
and work with local governments for adoption
by September 2001.

Smart growth – sustainable development
•  Developed land use ordinances and manual to

minimize impacts to the environment and
community character for stakeholder-selected
sites in South County; provided training to local
officials.

•  Began developing goals and expectations for
Governor’s Growth Planning Council (GGPC).

•  Began South County Greenspace Plan (see
above).

Smart growth – sustainable development
•  Add creative model ordinances and training

materials developed from projects initiated in
FY2000 to sustainable Watershed website.

•  Assist with Grow Smart's GIS Community
Capacity project.

•  Help GGPC establish a Planning Institute.
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Livable Communities (Continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Environmental Equity
Department developed draft environmental equity
policy framework to ensure that all Rhode Islanders
have equal access to environmental benefits and
no citizens bear a disproportionate share of the
risks and consequences of environmental pollution.

Environmental Equity
Finalize environmental equity policy by January
2001.

Statewide Health & Safety Issues
West Nile Virus (WNV)
•  Initiated statewide response plan, involving

mosquito and bird surveillance, technical and
resources assistance to community officials,
public education and information, and larvacide
and site specific adulticide programs for
mosquito control with DOH.

Statewide Health & Safety Issues
WNV
•  Will assess effectiveness of response and

develop strategy for next year with
stakeholders.

Dams
•  Increased efforts to ensure safety of private,

municipal and state-owned dams in RI,
including:

•  Pursuant to Executive Order 00-6,
convened the 18-member Dam Safety and
Maintenance Task Force to revamp dam
safety program.

•  Inspected: 14 of 16 high hazard dams, 32
of 41 significant hazard dams; certain dams
along the Woonasquatucket River, and six
low hazard dams at the request of owners/
interested parties.

•  Obtained $45,000 grant from the Federal
Emergency Management Agency to re-
assess the classification of up to 75 dams
(expect to receive similar awards over the
next 2 years).

Dams
•  Dam Safety and Maintenance Task Force will

finalize report by January 2001.
Recommendations include:
•  Create a funding assistance program for

dam repair and maintenance.
•  Update the dam classification system.
•  Statutory and regulatory changes (the

Department will submit recommendations
this legislative session).

•  Establish registration and permitting
requirements.

•  Develop inspection criteria for the various
dam classifications.

•  Develop a map/booklet identifying
classifications and access points for all dams.

•  Begin re-assessment of the classification for
up to 75 dams with FEMA grant award.
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Livable Communities (Continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Pollution Prevention (P2)
•  Continued to integrate P2 into Department

programs by training staff in Air and
Compliance and Inspection Divisions.
Compliance and Inspection refers all non-
compliers to P2 program for assistance.

•  Continued to help industry generate less
pollution:

•  Began development of auto body self-
certification program to reduce health
threats posed by this industry. Formed
stakeholder group to guide process

•  Helped 3 area hospitals to reduce
mercury emissions with the goal of
completely eliminating mercury
emissions by 2003

•  Conducted 17 site visits and provided
guidelines and options for P2

•  Published newsletter for small
businesses (9,600 copies distributed)

•  Issued $138,000 in grant awards for 10
research, education and demonstration
projects for integrated pest management
activities.

•  With EDC, URI and other partners, submitted
$10 Million grant proposal to the National
Science Foundation to establish a self-
sustaining, multidisciplinary “Center for Cleaner
Production and Environmental Health” at the
University of RI.

Pollution Prevention (P2)
•  Will conduct P2 integration training for Waste

and Water permitting and compliance
personnel by December 31, 2000

•  Continue work with auto body stakeholder
group to finalize/implement program in 2002.

•  Explore opportunities to advance the Small
Business Pollution Prevention Assistance
Program, including establishing an advisory
panel and developing outreach materials
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Healthy Ecosystems

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Habitat Protection & Restoration
•  Worked with URI to develop method for

prioritization of freshwater wetlands restoration
sites.

•  Tested wetlands restoration method in
Woonasquatucket River Watershed

•  Vernal Pools - Worked with URI to survey
amphibians and vegetation in 125 ponds in RI

•  Restored 5.8 acres of wetland and 7.7 acres of
perimeter and riverbank wetland in 1999
through the compliance program.

•  Issued 314 wetlands permits in 1999 with
required avoidance and minimization of
impacts to wetlands.

•  Loss of biological wetlands was limited (.28
acres across five sites).

•  With partners, published first statewide map
and inventory of coastal habitat areas to be
used in development of a Statewide Habitat
Restoration Strategy

•  Established collaborative habitat restoration
program with CRMC and others that resulted in
a list of restoration projects, priorities, and an
interagency Memorandum of Understanding
(MOU).

•  Obtained $270,000 grant to develop GIS-
based coastal habitat restoration plan for the
World Wide Web.

Habitat Protection & Restoration
•  Develop restoration plan for the

Woonasquatucket Watershed including
feasibility study of selected sites with URI.

•  Develop plan to restore riparian forest buffers
along the mainstem of the Woonasquatucket;
restore one site.

•  Promulgate rules with reduced application fees
for wildlife habitat and water quality improvement
projects.

•  Develop new permitting procedure for
restoration planting projects.

•  Develop wetlands conservation plan for Tiverton
& Little Compton with The Nature Conservancy.

•  Complete research & framework for statewide
freshwater wetlands conservation plan.

•  Publish atlas of coastal habitat areas.
•  Work with CRMC & Save the Bay to refine

habitat restoration priorities; implement
statewide habitat restoration strategy &
restoration projects for coastal habitats &
fisheries:
•  Allins Cove, Barrington
•  Ten Mile River feasibility study, East

Providence
•  Blackstone River fisheries restoration plan
•  Mill Pond ecological assessment, Bristol
•  Town Pond restoration plan, Portsmouth.

Fresh and Saltwater Wetlands - Linked to National
Corporate Wetlands Restoration Project
•  Initiate public/private partnership to fund and

implement restoration of degraded fresh and
saltwater wetlands and other aquatic habitat.

Invasive Species
•  Convened Invasive Species Council through

URI Cooperative Extension.
•  Conducted rapid assessment of 6 sites in the

Bay for invasive species - summer 2000.

Invasive Species
•  Assess the extent and types of invasive species

statewide.
•  Hold Invasive Species Forum Spring 2001.
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Healthy Ecosystems (Continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Coastal Watershed Planning & Policy
•  Conducted Bay Summit 2000.
•  Created the Partnership for Narragansett Bay

(PNB) at the URI Coastal Institute. The PNB is a
stakeholder planning & action process to
implement Summit recommendations and CCMP
actions.

•  Sought to pass coastal habitat bill to provide state
match for federal habitat restoration funds.

•  Conducting Coastal 2000, a 2-year bay monitoring
project with EPA and Roger Williams University.
Monitored 35 of 70 sites summer 2000.

•  Took aerial photos to map south shore coastal
ponds and eelgrass beds.

Coastal Watershed Planning & Policy
•  Complete analyses of coastal wetlands restoration

and coastal wetland loss.
•  Publish Bay Summit Report
•  PNB will develop planning process to identify

priorities for Bay & watershed that will include:
•  Visioning/planning process through public

workshops.
•  Issues forums
•  Habitat restoration projects
•  Capacity-building grant program
•  Monitoring/indicators workshops

•  Under Coastal 2000, Complete monitoring of 35
sites summer 2001.

•  Complete photo-interpretation of south shore
aerial photos by June 2001.

Fisheries
Commercial fisheries (see species management plans
below and Viable Natural-Resource-Based Industries)

Fisheries
Commercial fisheries (see species management plans
below and Viable Natural-Resource-Based Industries)

Surveys and Management Plans
•  Completed final report of RI's Living Legacy:

survey of the state's natural heritage.
•  Conducted population assessments and prepared

36 management plans (regulations) including
Narragansett Bay Quahog Management Plan
(October 1999).

Surveys and Management Plans
•  Publish RI’s Living Legacy winter 2000.
•  Winter flounder – present stock summary status to

the Marine Fisheries Council November 2000.
•  Blue crab – status of resource review to be

presented to the Marine Fisheries Council in
November; revise limits.

•  American eel – enact a bag limit of 50 to comply
with ASMFC limit.

•  Horseshoe crab – research-landing data to
determine catch limits.

Low Flows And Drought Response
•  The Pawcatuck Watershed Partnership Water Use

Stakeholder group completed the second year of a
water use study to assess the interaction between
aquatic habitat and flow in the Usquepaug
watershed, and drafted an action strategy for
voluntary water use management.

Low Flows And Drought Response
•  The Pawcatuck Watershed Partnership Water Use

Stakeholder group will implement the voluntary
water use management strategy.

•  Blackstone River – Continue to participate on the
Blackstone River National Heritage Corridor
Commission's Stream Flow Task Force, which
includes hydropower operators, to reduce river
flow fluctuations.

Total Maximum Daily Loads (TMDLs) see
Clean Water – Water Quality Restoration Plans
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 Viable Natural-Resource-Based Industries

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
•  •  

Fisheries
•  Department implemented species management plans or

amendments for 25 species in conjunction with federal
partners. Reduced mortality on 12 over-fished stocks.
Instituted rebuilding programs for 6 stocks. Results have
been very successful for some species such as striped bass
& weakfish, which have been rebuilt. Additional restrictions
are still required for lobster, winter flounder, and other
species.

•  Department officials worked with other states and regional
authorities to implement a strategy to streamline regulations
by consolidating regulatory changes into two sets of regional
hearings and filings instead of 25 individual hearings and
filings.

•  Lobster Restoration Plan – DEM worked with the industry
and the General Assembly to pass a lobster trap tag bill to
enforce trap limits required by federal law.

•  DEM oversaw a direct replacement program funded by the
North Cape Settlement in which 300,000 v-notched lobsters
were stocked during summer of 2000, well in advance of the
December 2000 deadline.

Fisheries
•  The Department will continue to work with federal

partners to review/revise fisheries management
programs to rebuild overfished stocks.

•  As a follow-up to the one-year moratorium on
commercial fishing licenses instituted by the
General Assembly, DEM will work with the
legislature, the commercial fishing industry, URI,
and environmental groups to address short-and
long-term fisheries issues in a process facilitated by
the URI Coastal Institute. Issues include
restructuring the state’s commercial fishing licensing
system.

•  Initiate monitoring program for pelagic (open water)
gamefish in Narragansett Bay.

•  Began anadromous (marine fish species that spawn in
freshwater) Fish Restoration Strategic Plan.

•  Complete anadromous Fish Restoration Strategic
Plan by Winter 2001.

Port Upgrade Plan
Construction Projects were delayed due to higher than
anticipated bids.

Newport:
•  Built:

•  Secondary containment wall around waste oil
collection tank.

•  Floats for 100’ floating dock.
•  Designed and awarded $2.9 Million construction bid:

•  Bulkhead & other site improvements.
•  Storm water treatment system.

Galilee ($3.5 Million contract):
•  Began building bulkhead & parking lot improvements
•  Designed new bulkhead in North Basin.
•  Installed stormwater treatment system.

Port Upgrade Plan

Newport
(construction scheduled to begin November 2000
and take approximately 2 years to complete):
•  Install floating dock; replace broken pilings.
•  Build bulkhead, stormwater treatment system,

and other site improvements.

Galilee:
•  Complete bulkhead & parking lot improvements

by April 2001.
•  Replace Piers E, G & H. Piers G & H complete

by February 2001. Pier E pending CRMC
approval for major design changes requested by
lessee.
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Viable Natural-Resource-Based Industries (Continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Port Upgrade Plan (Continued)
Galilee: Working with Galilee Port Advisory Committee
(GPAC) and Town of Narragansett

•  The Department developed a constructive relationship
with the town and GPAC; and began discussion of
parking issues.

Port Upgrade Plan (Continued)
Galilee: Working with Galilee Port Advisory Committee
(GPAC) and Town of Narragansett
•  DEM & GPAC will develop a comprehensive plan for

the port:
•  Convene stakeholders & state agencies to work

on solutions to parking problem.
•  Schedule public workshops for input on

solutions identified by stakeholders.
•  Prepare recommendations, budget, and

schedule for consideration by implementing
authorities.

Fishing and Hunting Fishing and Hunting
•  Develop an internal working committee to identify

the recreational and commercial value of the fish
and wildlife resources in RI.

Hunting
•  Provided handicap accessible hunting at Fort Greene in

collaboration with the Dept. of the Army.

Hunting
•  Work with Ducks Unlimited to build a handicap

accessible waterfowl blind by June 2001 at a site to
be determined.

Forestlands
Aid to Forestland Owners
•  Established land-use strategies to encourage continuation

of forestry as a resource-based industry.
•  Assisted landowners and developed forest management

plans (250 owners assisted).
•  Developed program to promote alternative business uses

for forestlands with RI Rural Lands Coalition.
•  At least 6 alternative businesses were started,

surpassing target of establishing 5.
•  Published 3 of 16 planned publications.
•  Held 3 workshops with 130 participants.
•  Established alternative forest business web site.

Forestlands
Aid to Forestland Owners
•  Assist landowners and develop forest management

plans (target 250).
•  Publish remaining 13 brochures for alternative forest

businesses.
•  Success of alternate forest businesses led Southern

New England Forest Consortium to assign a full-time
staff and DEM to assign a part-time staff to promote
alternative forest businesses. Similar approaches
will be included in farm assistance programs.

Sustainable Agriculture
Farm Viability
•  Helped an estimated 90 farmers during drought with

emergency ponds and wells via expedited permit reviews.
•  Working with the Water Resources Board, developed an

Interim Drought Management Plan to respond to the 1999
drought.

Farmland Preservation
•  Established land use strategies to encourage continuation

of farming as a resource-based industry.
•  Increased conservation easement coverage by 44 farms

and 3374 acres
•  Completed final resource-based tax assessment method

for farmland & developed technical assistance material for
Purchase of Development Rights Program

Sustainable Agriculture
Farm Viability
•  Work with the Water Resources Board on a 2-year

project to develop a long term Drought Management
Plan as a State Guide Plan element.

•  Prepare draft Farm Viability Program and funding
proposal.

Farmland Preservation
•  Award grants for acquisition of development rights

through the Agricultural Land Commission on an
average of 5 working farms totaling over 400 acres
per year using one million dollars in capital funding
over five years.
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Viable Natural-Resource-Based Industries (Continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Sustainable Agriculture (Continued)
Marketing
•  A feasibility study of a statewide central market

concluded that continuing regional markets was more
cost effective.

•  Established a farmers market at Colt State Park,
bringing the total number of farmers market locations
statewide to 14.

Sustainable Agriculture (Continued)

Aquaculture
•  Developed partnership with EDC and CRMC to develop

marketing proposal.

Aquaculture
•  Complete aquaculture marketing project by

December 2000.
Provide Facilities & Activities to Support Tourism
•  Continue design and construction of Blackstone River

Bike Path:
•  With DOT, continued development of Segment 6, P

& W Railroad in Cumberland and Lincoln (3 mi.) and
began construction.

Provide Facilities & Activities to Support Tourism
•  Blackstone River Bike Path:

•  Complete Blackstone Bike Path Segment 6 by
Fall of 2001.

•  Begin Ashton Bridge construction in Spring
2001.

•  Begin construction of Segment 4, downtown
Pawtucket to Blackstone Canal Towpath (4.1 mi.) in
Spring 2001.

Boating Safety
•  Promote boating safety

•  Distributed division logo lifesavers and boating
jackets to 1800 children.

•  Provided 18 boating safety courses; certified 622
people.

•  Prepared and provided support for a mandatory
boating education bill.

•  Maintained 20 patrols directed at boating under the
influence to reduce number boating accidents
caused by impaired boat drivers.

Boating Safety
•  Distribute division logo lifesavers and boating

jackets to 2100 children.
•  Complete database of individuals completing the

boating safety course by February 2001.
•  Support passage of mandatory boating education

legislation.

Increase Public Safety And Public Access Areas, Parks,
Management Areas And Fishing Access

•  Built parking at Colt State Park.
•  Built boat ramp in Westerly.
•  Built handicap access docks: Little Round Top &

Carolina Trout Ponds.
•  Continued partnerships for 9 special events.

Increase Public Safety And Public Access Areas,
Parks, Management Areas And Fishing Access
•  Complete state parks facility improvement projects

by June 2001.
•  Build boat ramps:

•  Stone Bridge, Tiverton (Spring 2001).
•  New sites: Barberville Dam, Wood River, and

Black Point (Fall 2000).
•  Construct handicap accessible dock for shore

fishing at Carbuncle Pond (Spring 2000).
•  Boat ramp and dock at Haines State Park

(Spring 2001).
•  Publish guides by June 2001 and coordinate with

EDC to promote RI natural areas.
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Abundant Open Space and Recreational Opportunities

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Open Space Preservation
•  Worked with the legislature, local governments and

land conservation groups to promote $34 million open
space bond issue.

•  State acquisitions – acquired 1,427 acres of land for
preservation
Including expanded management areas:
•  325 acres in Arcadia.
•  66 acres in the Great Swamp.
•  235 acres in South Shore

•  Completed 6 open space grants (50/50 match) to
local entities totaling over $1.2 million protecting over
500 acres valued at $5.76 million.

Open Space Preservation
•  Agreements are in place to purchase an additional

1,015 acres and negotiations are underway for
another 5,259 acres.

•  Award 25 new local grants totaling $5.4 million for
land acquisition and trail and greenway infrastructure
development.

•  Close out 6 remaining open space grants to local
entities totaling $1.7 million, protecting an additional
416 acres valued at $5.3 million.

Forestlands
•  Purchased development rights to forested land,

targeting habitat to foster biodiversity --241.5 Forest
Legacy acres acquired

•  8 Forest Legacy applications filed with US Forest
Service.

Forestlands
•  Purchase development rights to forested land,

targeting habitat to foster biodiversity; continue
negotiations on 856 Forest Legacy acres.

•  Submit 7 Forest Legacy applications.

Asset Management and Protection
•  Drafted Asset Management Plan (AMP) for Park &

Beach system that identified high priority needs for
vehicle equipment replacement, staffing, and facility
repair/replacement; and also recommended
establishing a dedicated fund to finance repairs and
enhancements.

•  Designed and bid major capital improvements to be
funded by $28.5 million from the Rhode Island Capital
Fund and $5 million in state bond funds over the next
5 years (construction bids continued to come in 30-
40% higher than engineering estimates).

•  Major construction projects completed or underway
include:
•  Galilee Bulkhead - $1.2 million
•  World War II - $670,000
•  Misquamicut Parking Lot & Drainage - $735,000

Asset Management and Protection
•  Implement the AMP for state park system including

$700K in vehicle and equipment replacement.
•  Seek appropriation of $3.6 million for Capital Asset

Management projects.
•  Prepare AMP for Division of Forest Environment.
•  Major construction projects planned include:

•  Aquatic Research Center at Fort Wetherill,
scheduled for completion in September 2002
($4.2 million).

•  Bowdish Dam Repairs scheduled for completion
in November 2001($854,000).

•  Pulaski Park scheduled for completion in June
2002 ($504,000).

•  Kelly House Museum scheduled for completion
in October 2001 ($300,000).

Bikeways, Greenways and Trails
•  Developed 3.5 additional miles of the Blackstone

Valley Bikeway and completed design for 7 more
miles.

•  Designed 10 miles of the Trestle Trail Greenway.

Bikeways, Greenways and Trails
•  Administer 13 local greenway grants and 20 local

trail grants.

Other
•  Received the Annual Dept. of Interior Civil Rights

Award for outstanding accomplishments in providing
handicap access.

Other
•  Complete 24 grant projects totaling $3.2 million to

develop local recreational areas. Total value of
projects is $7.5 million.
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Open & Effective Government

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Accountability
•  Developed Department-wide work plans to focus efforts

on environmental priorities and implemented quarterly
reviews to measure results.

•  Executed a two-year, flexible Performance Partnership
Agreement/Performance Partnership Grant with EPA.

•  Created an ombudsman position to resolve customer
problems and conduct independent investigations.

•  Professional Development Reviews (PDR) - began with
non-union staff to develop staff capacity to carry out
new challenges in work plan.

•  Adopted Guidelines for Field Inspections that establish
standards and procedures for inspections undertaken
by DEM on private property.

Accountability
•  Develop 2002 – 2003 Work Plans.
•  Develop a new 2-year Performance Partnership

Agreement and Performance Partnership Grant
with EPA.

•  Explore the expansion of PDR to union staff in
2001 (proposal submitted to Department of
Administration for master contract negotiations).

•  Finalize Department enforcement policies by
September 2001:
•  Monitor the effectiveness of and improve

Guidelines for Administrative Inspections.
•  Finalize Critical Enforcement Timelines.

Accessibility and Responsiveness
•  Continued to expand work with stakeholders on issues

ranging from landfill management to wetland regulation
to watersheds.

•  Convened quarterly Environmental Roundtables and
Business Roundtables to improve communication and
information exchange with stakeholders.

•  Re-assigned and hired personnel in customer
assistance call center, enabling it to handle a 63%
increase in calls (11,698 calls) and a 100% increase in
the number of walk-ins (2,176 walk-ins).

•  Expanded website to include information such as the
Open Space 2000 campaign, ombudsman information
and final enforcement decisions.

•  Formed an Information Management Unit (IMU) to
improve development and management of information
systems and to optimize the use of information
technology.

Accessibility and Responsiveness
•  Convene a Greenhouse Gas Stakeholders Group.
•  Convene an Agricultural Roundtable.
•  Improve design, content, consistency, and user-

friendliness of DEM website(s) by January 31,
2001.

•  Improve public education and outreach by
installing information kiosks at 10 wildlife
management areas.

Permit/Regulatory Streamlining
•  Completed the design of a Permit Process Tracking

and Information System (PPTIS), a computer
infrastructure that will enable DEM to process and
track permit applications more efficiently and allow for
concurrent review among divisions.

•  Received a $500,000 One Stop Grant from EPA to
integrate environmental monitoring and compliance
data with permitting.

Permit/Regulatory Streamlining
•  Phase-in PPTIS starting in Fall of 2000 with final

implementation by June 2001. Additional PPTIS
initiatives include:
•  Evaluate cost-effective alternatives to

integrate GIS.
•  Develop policy to address public access to

documents on PPTIS.
•  Develop policy on data entry quality control

•  Develop proposal for regulatory deadlines in all
permitting programs.
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Open & Effective Government (Continued)

Fiscal Year 2000 Highlights/Results Fiscal Year 2001 Major Changes/Initiatives
Permit/Regulatory Streamlining (Continued)
•  
•  With stakeholders, evaluated permitting processes

for major programs to identify regulatory,
administrative, policy, or statutory changes that will
increase efficiency of the permitting process.
Completed initial draft reports for ISDS and
Wetlands.

•  Continued to reduce permit backlogs:
•  Reduced RIPDES permit backlog from 76% in

December 1999 to 36% by September 2000.

Permit/Regulatory Streamlining (Continued)
•  EPA One Stop Grant – Complete and submit

detailed work plan (120-Day Plan) by April 2001.
•  Finalize Wetlands and ISDS evaluations by

December 2000. Continue work with
stakeholders to complete additional program
analyses as follows: Waste – January 2001; Air
– April 2001; RIPDES – May 2001; Underground
Injection Controls – July 2001.

•  Continue to reduce permit backlogs:
•  RIPDES backlog: by December 2000 – 20%;

by December 2001 – 0%.
•  Continue tracking permit times to document

progress and problems.
Improving Enforcement
•  Resumed mediation program for ISDS & Wetland

enforcement cases & created a brochure to publicize
the program. The mediation program allows DEM to
resolve violations in a manner that is less costly and
facilitates better environmental results.

•   Issued timely enforcement responses to violations
•  Met target of 60 days from date of violation to

issue informal enforcement letters in most
programs (with the exception of wetlands due to
staff vacancies).

•  Met target (60 days for high priority violations;
120 days for lower priority) for issuing Notices of
Violations on formal enforcement actions in the
air program.

•  Reduced wetlands complaint backlog by
approximately 66% (from 350 to approximately 120)
by reassigning staff and filling one vacancy.

•  Provided timely feedback to complainants – progress
in program areas including water, septic systems,
solid waste, and RCRA. Air feedback to complainants
was low (50%) due to staffing shortages.

•  Drafted an amendment to the Supplemental
Environmental Project (SEP) policy to establish a list
of eligible projects (SEP bank) to provide greater
flexibility and environmental benefits in enforcement
actions.

Improving Enforcement
•  Expand mediation program to include waste and

underground storage tank programs.

•  Reduced wetlands program complaint backlog
from 120+ days to current incoming complaints
in first 3 months of new fiscal year. Respond to
all complaints within a few days.

•  Reduce backlog of approximately 950
unresolved ISDS complaints by performing 150
follow-up inspections and formal enforcement
actions.

•  Fill 2 vacancies in January 2001 to meet the
increasing number of complaints.

•  Finalize SEP amendments and establish a SEP
bank by January 31, 2001.
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