

## Memorandum

**To:** Joseph Martella, Rhode Island Department of Environmental Management (RIDEM)  
**From:** Michele V. Leone, Manager, New England Site Investigation & Remediation  
**Date:** 07/01/2011  
**Subject:** Upcoming Site Response Action Report – Week of July 4, 2011  
Former Tidewater Facility  
Pawtucket, Rhode Island  
RIDEM Case No. 95-022

---

As requested by RIDEM, the following summarizes response actions expected to be performed at the above-referenced site during the week of July 4, 2011.

### SITE ACTIVITIES TO BE PERFORMED

- Complete site observation walk;
- Begin shallow excavations within the natural gas regulator station area to isolate gas utilities and install electrical conduit; and
- Perform air monitoring during excavation activities in accordance with the April 2011 Air Quality Monitoring Program (AQMP).

Due to a delay, no activities were performed in the natural gas regulator station area during the week of June 27<sup>th</sup>. The work described above is anticipated to begin on July 5<sup>th</sup>. We currently anticipate that trenching activities associated with undergrounding the overhead natural gas line will not begin before the week of July 11<sup>th</sup>.

Please note that a document repository for this site has been set up at the Pawtucket Public Library (13 Summer Street).

Please contact me at 781-907-3651 if you have any questions or comments.