

## Memorandum

**To:** Joseph Martella, Rhode Island Department of Environmental Management (RIDEM)  
**From:** Michele V. Leone, Manager, New England Site Investigation & Remediation  
**Date:** 07/07/2011  
**Subject:** Upcoming Site Response Action Report – Week of July 11, 2011  
Former Tidewater Facility  
Pawtucket, Rhode Island  
RIDEM Case No. 95-022

---

As requested by RIDEM, the following summarizes response actions expected to be performed at the above-referenced site during the week of July 11, 2011.

### SITE ACTIVITIES TO BE PERFORMED

- Complete site observation walk;
- Continue shallow excavations within the natural gas regulator station area to isolate gas utilities; and
- Perform air monitoring during excavation activities in accordance with the April 2011 Air Quality Monitoring Program (AQMP).

The current phase of shallow excavation work is anticipated to be completed by mid- to late next week (week of July 11<sup>th</sup>). Subsequent to the completion of this work, certain above-ground activities (i.e., no excavation work) associated with the regulator station upgrades will be performed at the site. We will continue to update RIDEM as the schedule for additional excavation work, including the trenching associated with undergrounding the overhead natural gas line, is finalized.

Please note that a document repository for this site has been set up at the Pawtucket Public Library (13 Summer Street).

Please contact me at 781-907-3651 if you have any questions or comments.