



Proactive by Design

GEOTECHNICAL  
ENVIRONMENTAL  
ECOLOGICAL  
WATER  
CONSTRUCTION  
MANAGEMENT



## MEMORANDUM

To: Joseph Martella, RIDEM  
James Ball, RIDEM

From: Meg Kilpatrick, GZA  
Jim Clark, GZA

CC: Michele V. Leone, National Grid  
William Howard, National Grid  
Jesse Edmands, National Grid

Date: May 2, 2016

Re: Site Response Action Status Report – April 1<sup>st</sup> to April 30<sup>th</sup>, 2016  
Former Tidewater Facility  
Pawtucket, Rhode Island  
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934

---

The following summarizes response actions completed at the above-referenced site for the period April 1<sup>st</sup>, 2016 through April 30<sup>th</sup>, 2016, as well as planned activities.

### SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- Submitted the annual Groundwater Monitoring Report for calendar year 2015 to the Rhode Island Department of Environmental Management (RIDEM) on April 26<sup>th</sup>, 2016.
- Performed the quarterly NAPL monitoring and recovery round. This work was completed on April 30<sup>th</sup>, 2016.

### FUTURE RESPONSE ACTION WORK/SCHEDULE

- A Short Term Response Action Plan (STRAP) was submitted to RIDEM on January 25<sup>th</sup>, 2016 which summarized the proposed activities related to a drainage repair and the restoration of the south washout area. The complete STRAP was posted to National Grid's Tidewater website ([www.tidewatersite.com](http://www.tidewatersite.com)). RIDEM approved the STRAP with a Short Term Response Action Approval Letter on April 19<sup>th</sup>, 2016. A public meeting has been scheduled for May 24<sup>th</sup> at 6 PM at the Francis Varieur Elementary School located at 486 Pleasant Street in Pawtucket, Rhode Island. A fact sheet and notification letter will be sent to the mailing list at least 2 weeks before the May 24<sup>th</sup> public meeting. We expect the proposed STRAP activities to be performed during the summer of 2016.
- Continue quarterly NAPL monitoring and recovery. The next event is scheduled for July 2016.
- Continue Site visits to document security conditions and sheen observations.



Please call me if you have any questions at 401-421-4140 Ext. 2719 or Michele Leone at 401-784-7337.

\\GZAProv1\Jobs\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- April 2016 DRAFT.docx