



Proactive by Design

GEOTECHNICAL  
ENVIRONMENTAL  
ECOLOGICAL  
WATER  
CONSTRUCTION  
MANAGEMENT



## MEMORANDUM

To: Joseph Martella, RIDEM  
James Ball, RIDEM

From: Sophia Narkiewicz, GZA  
Jim Clark, GZA

CC: Michele Leone, National Grid  
William Howard, National Grid  
Jesse Edmands, National Grid

Date: November 3, 2016

Re: Site Response Action Status Report – October 1<sup>st</sup> to October 31<sup>st</sup>, 2016  
Former Tidewater Facility  
Pawtucket, Rhode Island  
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934

---

The following summarizes response actions completed at the above-referenced site for the period October 1<sup>st</sup>, 2016 through October 31<sup>st</sup>, 2016, as well as planned activities.

### SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- The City of Pawtucket's contractor completed transport of excess soil to the Tidewater Site related to their Max Read Field reconstruction project on October 26, 2016.

### FUTURE RESPONSE ACTION WORK/SCHEDULE

- Quarterly Non-Aqueous Phase Liquids (NAPL) monitoring and recovery round and annual groundwater sampling round performed between October 31 and November 2, 2016. Results of the sampling will be included in the annual Groundwater Monitoring Report for calendar year 2016 which we anticipate will be submitted to the Rhode Island Department of Environmental Management (RIDEM) in the first quarter of 2017.
- Continue quarterly NAPL monitoring and recovery. The next event is scheduled for January 2017.
- Continue annual groundwater sampling. The next event is scheduled for October 2017.
- Continue Site visits to document security conditions and sheen observations.

If you have any questions, call GZA (401-421-4140) or call National Grid (Jesse Edmands at 781-907-3682 or Michele Leone at 401-784-7337).

\\GZAProv1\Jobs\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- October 2016 final.docx