

## Memorandum

**To:** Joseph Martella, Rhode Island Department of Environmental Management (RIDEM)  
**From:** Michele V. Leone, Manager, New England Site Investigation & Remediation  
**Date:** 12/10/2010  
**Subject:** Upcoming Site Response Action Report – Week of December 13, 2010  
Former Tidewater Facility  
Pawtucket, Rhode Island  
RIDEM Case No. 95-022

---

As requested by RIDEM, the following summarizes response actions expected to be performed at the above-referenced site during the week of December 13, 2010.

### SITE ACTIVITIES TO BE PERFORMED

- Removal of remaining contractor equipment;
- Off-site transport of the asbestos roll-off, as well as investigation-derived waste associated with the recent investigation activities; and
- Continued well gauging and collection of surface soil samples consistent with the *Supplemental Site Investigation Work Plan (SSWIP)* dated November 23, 2009 and *SSIWP Addendum* dated October 15, 2010.

The activities associated with the restoration of the former holder work area is complete and the remaining equipment is expected to be removed by the end of the week of December 13th. This will complete the holder demolition project, with the exception of potential re-seeding in Spring 2011.

Please contact me at 781-907-3651 if you have any questions or comments.