



Proactive by Design

GEOTECHNICAL  
ENVIRONMENTAL  
ECOLOGICAL  
WATER  
CONSTRUCTION  
MANAGEMENT



## MEMORANDUM

To: Joseph Martella, RIDEM  
James Ball, RIDEM

From: Sophia Narkiewicz, GZA  
Dave Rusczyk, GZA  
Jim Clark, GZA

CC: Michele Leone, National Grid  
William Howard, National Grid  
Jesse Edmands, National Grid

Date: September 1, 2017

Re: Site Response Action Status Report – August 1<sup>st</sup> to August 31<sup>st</sup>, 2017  
Former Tidewater Facility  
Pawtucket, Rhode Island  
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934

---

The following summarizes response actions completed at the above-referenced site for the period August 1<sup>st</sup> to August 31<sup>st</sup>, 2017, as well as planned activities.

### SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- Continued site reconnaissance and exploration location mark-out for anticipated Limited Design Investigation (LDI) activities.
- Public notice for the LDI activities was issued to the Tidewater Site mailing list (abutters and other interested parties) on August 22<sup>nd</sup>.
- The silt curtain that was installed during the south washout restoration work was removed from the Site on August 22<sup>nd</sup>.

### FUTURE RESPONSE ACTION WORK/SCHEDULE

- Continue quarterly NAPL monitoring and recovery. The next event is scheduled for October 2017.
- Continue annual groundwater sampling. The next event is scheduled for October 2017.
- Continue Site visits to document security conditions and sheen observations.
- Perform LDI activities. The LDI activities are anticipated to begin in mid-September 2017.

If you have any questions, call GZA (401-421-4140) or call National Grid (Jesse Edmands at 781-907-3682 or Michele Leone at 401-784-7337).

J:\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- August 2017 final.docx