



Proactive by Design

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT



MEMORANDUM

To: Joseph Martella, RIDEM

From: Sophia Narkiewicz, GZA
Jim Clark, GZA

CC: Michele Leone, National Grid
William Howard, National Grid
Jesse Edmands, National Grid

Date: July 29, 2016

Re: Upcoming Site Response Action Report – Period from August 1st to 14th, 2016
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934

SITE ACTIVITIES TO BE PERFORMED

- Complete bi-monthly Site observation walk during week of August 1st to 5th, 2016.
- Continue work activities associated with the stormwater system repairs and south washout restoration work. The work is expected to be complete by August 19th and is being conducted in accordance with a Short Term Response Action Plan (STRAP) which was approved by Rhode Island Department of Environmental Management (RIDEM) on April 19th, 2016. GZA is on-site full time to manage the Contractor, document the STRAP activities, and conduct air monitoring throughout the project. The air monitoring is being performed consistent with the site-specific, RIDEM-submitted Air Quality Monitoring Plan that includes a two-tiered approach during intrusive activities. To date, no exceedances of specified air monitoring limits have been detected.
- As part of the above referenced STRAP, National Grid is supporting certain activities being performed by the City of Pawtucket associated with their Max Read Field (MRF) reconstruction project. This support involves assistance with excavation, management and transportation of certain excess materials from the MRF project to the Tidewater Site.

Please contact Jesse Edmands at 781-907-3682 if you have any questions or comments.

\\GZAProv1\Jobs\ENV\43654.msk\Corresp\RIDEM Status Reports\NGRID Updates to RIDEM\2016\Tidewater Bimonthly Update for August 1 to August 12 Final.docx