



Proactive by Design

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT



MEMORANDUM

To: Joseph Martella, RIDEM
James Ball, RIDEM

From: Sophia Narkiewicz, GZA
Jim Clark, GZA

CC: Michele Leone, National Grid
William Howard, National Grid
Jesse Edmands, National Grid

Date: August 30, 2016

Re: Site Response Action Status Report – August 1st to August 31st, 2016
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934

The following summarizes response actions completed at the above-referenced site for the period August 1st, 2016 through August 31st, 2016, as well as planned activities.

SITE ACTIVITIES PERFORMED

- Performed Site visits to document security conditions and sheen observations, if present.
- Completed the stormwater system repair and restoration of the South Washout Area on August 26th, 2016. As required by the RIDEM Short Term Response Action (STRA) Approval dated April 19th, 2016, a project completion notification was issued to the Tidewater Site mailing list on August 29th, 2016. Air monitoring, consistent with the site-specific, Rhode Island Department of Environmental Management (RIDEM)-submitted Air Quality Monitoring Plan, was performed throughout the work and no exceedances of specified perimeter air quality limits were observed.
- National Grid provided support to the City of Pawtucket associated with their Max Read Field (MRF) reconstruction project. The support included assistance with excavation, soil management and transport of certain excess materials from the MRF project to the Tidewater Site. These activities were completed on August 19th, 2016.

FUTURE RESPONSE ACTION WORK/SCHEDULE

- Continue quarterly Non-Aqueous Phase Liquids (NAPL) monitoring and recovery. The next event is scheduled for October 2016.
- Continue annual groundwater sampling. The next event is scheduled for October 2016.
- Continue Site visits to document security conditions and sheen observations.



- Prepare and submit to RIDEM STRA Completion Report for the stormwater system repair and restoration of the South Washout Area. The STRA Completion Report will also include a summary of the support provided by National Grid related to the MRF reconstruction project. It is currently anticipated that this Completion Report will be submitted to RIDEM by September 26th, 2016.

If you have any questions, call GZA (401-421-4140) or call National Grid (Jesse Edmands at 781-907-3682 or Michele Leone at 401-784-7337).

\\GZAProv1\Jobs\ENV\43654.msk\Corresp\RIDEM Status Reports\43654 00 Memo- August 2016 final.docx