Ms. Kasandra McKenzie
Environmental Scientist
Rhode Island Department of Environmental Management
235 Promenade Street
Providence, Rhode Island 02908-5767

Re: Quarterly Report – 1st Quarter 2020
    Former Portsmouth Landfill

Dear Ms. McKenzie

This Quarterly Report is submitted on behalf of AP Enterprise, LLC (APE) regarding the former
Portsmouth Landfill (the Property). This report covers activities conducted during the period of

Construction Activities

Construction activities during this reporting period consisted of:

- The delivery and management of newly accepted final capping soil; and
- Earth work associated with achieving the final grades per the RIDEM-approved capping
  plan.

Photos of the Property are attached as Appendix A.

Soil Accepted

The attached table summarizes the soils delivered to the Property during this reporting period.
The supporting laboratory analysis data for all of the generator sites were submitted previously.

Complaints

No complaints were received directly by APE during this reporting period.
Schedule

The APE project team estimates that 99% of the landfill now has at least eighteen inches of final cap soil on it. The volume of capping soil required to complete the landfill cap is driven by a number of variables, and is guided by the elevations in the approved final site grading plan. We are currently awaiting the results of a recent site topographic survey during the first quarter of 2020 to better estimate the status of the capping project.

Monitoring

The results of the April 2020 groundwater and landfill gas monitoring will be submitted separately.

Please feel free to contact me should you have any questions regarding this matter.

Sincerely
TIM O’CONNOR & COMPANY, LLC

Timothy M. O’Connor, PE, LEED-AP
Principal
<table>
<thead>
<tr>
<th>Source</th>
<th>Consultant</th>
<th>Delivery Dates</th>
<th>Quantity (tons)</th>
</tr>
</thead>
<tbody>
<tr>
<td>DW Clark Foundry; 692 North Bedford Street; East</td>
<td>Mark A Germano, LSP</td>
<td>1/3, 6, 13, 14</td>
<td>1,428.00</td>
</tr>
<tr>
<td>Bridgewater, MA</td>
<td>Irene Gladstone, LSP, GII Consultants, Inc</td>
<td>1/2, 10, 15, 16, 20</td>
<td>12,240.00</td>
</tr>
<tr>
<td>111 Francis Street; Boston, MA</td>
<td>Eric Simpson, LSP Tg2 Solutions</td>
<td>2/3; 28; 3/2; 31</td>
<td>1,076.00</td>
</tr>
<tr>
<td>780 Great Road; North Smithfield, RI</td>
<td>Eric Simpson, LSP Tg2 Solutions</td>
<td>1/2, 20</td>
<td>160.00</td>
</tr>
</tbody>
</table>

Total: 14,904.00

Notes: none
Appendix A – Photographs
Appendix B – Analytical Data
(no new data this quarter)