



Proactive by Design

GEOTECHNICAL
ENVIRONMENTAL
ECOLOGICAL
WATER
CONSTRUCTION
MANAGEMENT



MEMORANDUM

To: Joseph Martella, RIDEM

From: Dave Rusczyk, GZA
Jim Clark, GZA

CC: Kenneth Lento, National Grid

Date: April 24, 2019

Re: Upcoming Site Response Action Report
Period April 22, 2019 through May 5, 2019
Former Tidewater Facility
Pawtucket, Rhode Island
RIDEM Case No. 95-022 / Site Remediation File No. SR-26-0934

SITE ACTIVITIES TO BE PERFORMED

- Locating and tracing of below grade utilities using various non-intrusive techniques during the week of April 22, 2019 to facilitate the design of remedy.
- GZA obtained a Coastal Resource Management Council (CRMC) - Finding of No Significant Impact (FONSI) assent on April 22, 2019 for the performance of additional test pitting activities along the shoreline of the river to evaluate the potential presence of active drain pipes. The test pit activities are currently scheduled for the week of May 6, 2019.
- Completion of the bi-monthly Site observation walk during the week of April 29, 2019.

Please contact Kenneth Lento at 781-907-3655 if you have any questions or comments.

\\GZAPROVIDENCE\Jobs\ENV\43654.msk\Corresp\RIDEM Status Reports\NGRID Updates to RIDEM\2019\Tidewater Bimonthly Update for April 22 to May 5 Draft.docx